N00204.AR.003031
NAS PENSACOLA
5090.3a

LETTER REGARDING CONCURRENCE FOR AN EXTENSION AND SUBSEQUENT ACTION
FOR SUBMITTAL OF PROPOSED PLAN FOR SITE 46 FORMER BUILDING 72 NAS
PENSACOLA FL
12/16/2010
FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION




Charlie Crist

Florida Department of Governor

Environmental Protection i
Bob Martinez Center '

2600 Blair Stone Road Mimi A. Drew

Tallahassee, Florida 32399-2400 Secretary

December 16, 2010

Ms. Patty Marajh-Whittemore

Naval Facilities Engineering Command Southeast
Post Office Box 30

Building 903

Naval Air Station Jacksonville

Jacksonville, Florida 32212-0030

RE: Extension of Draft Submittal Date for the Naval Air Station (NAS) Pensacola
Operable Unit (OU) 21, Site 46, Former Building 72, Proposed Plan, Naval Air

Station Pensacola, Pensacola, Florida.
Dear Ms. Whittemore:

The Department has received the Navy’s request for a 61 day extension to February 14,
2010, to submit the Operable Unit 21, Site 46, Draft Proposed Plan. The request was
submitted pursuant to Section XXIV of the NAS Pensacola Federal Facilities Agreement
(FFA) and was received by the Department on December 14, 2010. The request
identified the Department’s lack of response to the Navy’s response to comments on the
Draft Feasibility Study or approval of the Final Feasibility Study for this site. In order to
resolve outstanding disagreements the Department still had with the Final Feasibility
Study, the Navy, Tetra Tech, and the Department conducted a teleconference on
December 15, 2010, the date the Draft Proposed Plan was due per the NAS Pensacola
FFA Site Management Plan. [ think I sufficiently conveyed the Department’s concerns
regarding the site and expect that the Department’s comments will be adequately
resolved in the next version of the Feasibility Study. Therefore, pursuant to Section
XXIV of the NAS Pensacola Federal Facilities Agreement, the Department concurs with
the requested extension to submit the Draft Proposed Plan for OU 21, Site 46.

If you have any questions regarding this letter, please contact me at (850) 245-8997.

%lcel ely
David P. (Jrabka, P.G.

Remedial Project Manager
Federal Programs Section
Bureau of Waste Cleanup
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